EVERETT CITY COUNCIL AGENDA ITEM COVER SHEET

PROJECT TITLE:
Amendment No.1 to the Briefing COUNCIL BILL #
Professional Services Proposed Action Originating Department Public Works
Agreement with the DLR Consent Contact Person Dave Davis
Group for the design of the X Action Phone Number 425-257-8913
Service Center Redevelopment First Reading FOR AGENDA OF December 21, 2016
Project Second Reading
Third Reading
Public Hearing
Initialed by:
Department Head
CAA
Council President
Location Preceding Action Attachments Department(s) Approval
3200 Cedar Street Professional Services Amendment No.1 Public Works
Agreement
Amount Budgeted $240,000
Expenditure Required $133,117 Account Number(s):
Budget Remaining -0- Public Works — Fund 401
Additional Required $133,117

DETAILED SUMMARY STATEMENT:

The original scope of work for the Professional Services Agreement with the DLR Group provided
design services for a Master Plan for both the Public Works Department and the Transit Department.

Amendment No.1 will provide additional scope of work as was required to complete the General
Contractor/Construction Management Approval Process, revise the Master Plan and Initiate the Schematic
Design. The additional design efforts will provide a baseline of information for future project decisions.

Since the Service Center Redevelopment Project is on hold, pending further review, the DLR Group
has agreed to reduce their compensation for the additional scope of work as a gesture of good faith to the City
and a continued commitment to the project.

A breakdown of the contract amount is as follows:

Original Contract Amount $240,000
Amendment No.1 $133,117
Revised Contract Amount $373.117

RECOMMENDATION (Exact action requested of Council):

Authorize the Mayor to sign Amendment No.1 to the Professional Services Agreement with the DLR Group
for the design of the Service Center Redevelopment Project in the amount of $373,117.



AMENDMENT NO. 1
PROFESSIONAL SERVICES AGREEMENT
BETWEEN THE CITY OF EVERETT
AND DLR GROUP

This Amendment No.1 is dated for reference purposes October 19, 2016. It is by
and between the City of Everett, a municipal corporation under the laws of the State of
Washington (“City”) and DLR Group (“Service Provider”).

RECITALS

A. The City and Service Provider are parties to the Professional Services
Agreement dated May 17, 2016 (the “Agreement”).

B. The City and the Service Provider desire to amend the Agreement for the
purpose of adding design services for the Service Center Redevelopment Project.

AGREEMENT
The City and Service Provider agree as follows:

1. The Agreement is modified so that time of beginning and completion are as
follows:

Time of Beginning and Completion of Performance: This Agreement
shall commence as of the date of execution of this Agreement and shall be
completed by December 31, 2016.

2. The Agreement is modified so that total compensation, including all services and
expenses, shall not exceed $373,117.

3. The Work is modified to add the Work shown on Exhibit A to this Amendment.
4. Regardless of the date(s) on which this Amendment is signed by the parties, the
parties agree that the Agreement has been continuously in effect since May 17,

2016.

5. All provisions in the Agreement shall remain in effect except as expressly
modified by this Amendment.
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CITY OF EVERETT
WASHINGTON

By:

Ray Stephansoh, Mayor

Date

ATTEST:

DPLR GROU \

Signature: | {0\ WM}L

Typed/Printed\It\T%me: Lori Coppenrath

Title: Principa

~J

December 8, 2016

Date

APPROVED AS TO FORM:

’

Sharon Fuller, City Clerk
Date:

James D. Iles, City Attorney
Date:
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EXHIBIT A
AMENDEMENT NO. 1
SCOPE OF WORK

PROFESSIONAL SERVICES SCOPE
The scope of services for Amendment No. 1 for the Service Center Redevelopment Project shall include
GC/CM Approval Process, Master Plan Revisions, Initial Schematic Design, and Design Options

GC/CM APPROVAL PROCESS
Provide the following work to take the GC/CM form initial conception through completion of the Request
for Proposals.
1. Attend additional meetings as required
2. Coordinate the City of Everett GC/CM Consultant — Michael E. Purdy Associates, LLC
3. Provide project information and graphics as required for State of Washington — Capital Project
Advisory Review Board (CPARB) Application
4. Provide project information and graphics as required for Project Review Committee — Oral
Presentation ,
5. Attend oral presentation preparation meetings as required
6. Attend Project Review Committee — Oral Presentation September 22, 2016 —Kent, WA
7. Coordinate project information and schedule meetings in support of the GC/CM — Request for
Proposals

MASTER PLAN REVISIONS

Attend additional meetings as required

Revise Master Plan to as required to reflect City comments

Provide an additional design charrette to review Master Plan Revisions with City Staff
Finalize Master Plan as required following design charrette

Provide Master Plan graphics as required in support of Council Briefing August 31, 2016
Attend meetings as required following Council Briefing

A S e

INITIAL SCHEMATIC DESIGN

1. Coordinate Schematic Design schedule of meetings with City

2. Tour Public Works facilities with design team

3. As Built existing Shop and Warehouse building areas

4. Attend and run 3 Schematic Design charrettes

5. Provide project information and initial schematic design concepts
DESIGN OPTIONS

1. Attend meetings as required to review project site and design options

Amendment No.1 - Compensation
A breakdown of Amendment No.1 compensation is as follows:

GC/CM Approval Process $ 15,637
Master Plan Revision $21,974
Initial Schematic Design $95,506

Amendment No.1 — Compensation $133,117

Completion of Performance
Design services shall be completed by December 31, 2016
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